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Name of Contract?rf- +_ Stanford_Research Insti’tu"Jte S

: -

MONTHLY FINANCIAL STATUS REPORT

f

-

No. 12
For Period Decembor 28, 1974 to February 1, 1975 Date: Feb., 18, 1875
Contract No. {8681/160681-74WR Taak No. Projeet No. I8H 3183
Period of Contract 24 January 1974 to 23 ¥February 1975
Estimated Cost Fee Total
STAT
Amount of Contract : $139,691 ‘
Amount of Obligations and/or
Expenditures this Period : 693
Amount of Obligations and/or
Expenditures to Date : 140,146
Estimate of Funds to Complete : none none nonc -

Percentage of Funds Expended to Date 100,3%

Percentage of Work Completed to Date _100. 0%

(NOTE: All amounts shown must include overhead, G&A, handling charges, o
fees, etc.) - |

I. 1Is work on schedule? ves (attach sheets if necessary)
2. Can the contract be completed in the authorized time? yes
3. Can the contract be completed with the authorized funds? no

Cormments:

Although expenditures on Part 1 exceeded b-giginal predictions, the overage was
nearly offset by savings in performance of Part 2. The result was a net excess

of_costs of $455. A claim for this variance is under consideration.
Technical Progress in Period: {attach sheets if necessary)

Objective for the next Period: (attach sheets if necessary)

Submitted by: Philip J. 0'Denneld N
Managol
Mantmant AAmind atmndam
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Name of Contractor Stanford Research Institute

MONTHLY FINANCIAL STATUS REPORT
No. 12 part 1

For PeriodDecember 28, 1974 to February 1, 1975 Date: Feb 18, 1975
Contract No, 8681/160681-74WR  Task No,. Projact No. IsH 3183
Period of Contract 24 January 1974 to 23 February 1975
Estimated Cost Fee Total
Amount of Contract : $69,846 STAT
Amount of Obligations and/or ,
Expenditures this Period : (46)
Amount of Obligations and/or
Expenditures to Date P 75,671
Estimate.of Funds te Complete none _ none none

Percentage of Funds Expended to Date 108, 3%

Percentage of Work Completed to Date 100. 0%

(NOTE: All amounts shown must include overhead, G&A, handling charges,
fees, etc.)

1. Is work on schedule? ves {attach sheets if necessary)

Part 1 of
2. Can/the contract be completed in the authorized time? yes
Part 1 of
3.. Can/the contract be completed with the authorized funds? no
Comments:

Although expenditures on Part | exceeded original predictions, the overage was
nearly offset by savings in performance of Part 2, The result was a net excess
of costs of $455. A claim for this variance is under consideration.

Technical Progress in Period: (attach sheets if necessary)

Objective for the next Period: (attach sheets if necessary)

Py
Contract Admintctratd'am
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Name of Contractor Stanford Rescla:.-xr'ch~ Institute

MONTHLY FINANCIAL STATUS REPORT

No. 12

For Period December 28, 1974 to February 1, 1975 Date: Feb. 18, 1975
Contract No. 8681/160681-74WR Task No. Project No.. ISH 3183
Period of Contract 24 January 1974 to 23 February 1975

Estimated Cost Fee Total
Amount of Contract ‘ : $139,691
Amount of Obligations and/or
Expenditures this Period : 693
Amount of Obligations and/or
Expenditures to Date : 140,146
Estimate of Funds to Complete : none none none
Percentage of Funds Expended to Date 100,3%
Percentage of Work Completed to Date _100, 0%

(NOTE: All amounts shown must include overhead, G&A, handling charges,
fees, etc.)

1. 1Is work on schedule? ves (attach sheets if necessary)

2. Can the contract be completed in the authorized time? yes
3. Can the contract be completed with the authorized funds ? no

Comments:

Although expenditt;res on Part 1 exceeded original predictions, the bverage was
nearly offset by savings in performance of Part 2. The result was a net excess

oflcosts of $455, A claim for this variance is under consideration,
Technical Progress in Period: (attach sheets if necessary)

Objective for the next Period: (attach sheets if necessary)

Submitted by: Philip J. 0'Donneld .

Manager
Mrandonmdt AAmd md mdeven &8 am
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Name of Contractor Stanford Research Institute

MONTHLY FINANCIAL STATUS REPORT

No. 12 part 2

For Period December 28, 1974 to February 1, 1975

Contract No. 8681/160681-74WR  Task No. - Project No.ISH 3183
Period of Contract 24 January 1974 to 23 February 1975
Estimated Cost Fee Total
Amount of Contract : $69,845
Amount of Obligations and/or
Expenditures this Period : 730
Amount of Obligations and/or
Expenditures to Nate 64,478
Estimate of Funds to Complcte . none none none
Percentage of Funds Expended to Date 91 . 3%
Percentage of Work Completed to Date 100, 0%

(NOTE: All amounts shown must include overhead, G&A, handling charges,

fees, etc.)

I. Is work on achedule? ves {attach sheets if necessary)

Part 2 of

2. Can/the contract be completed in the authorized time? yes

Part 2 of
3. Can#the contract be completed with the authorized funds ?

Comments:

yes

Although expenditures on Part 1 exceeded original predictions,

Technical Progress in Period: (attach sheets if necessary)

Objective for the next Period: (attach sheets if necessary)

Submltted by: Pl]ilip J. O'Donne]-ll

DR STTpes;

Contract Administratien
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the 6verage was
nearly offset by savings in performance of Part 2, The result was a net excess
of costs of $455, A claim for thie variance is under consideration.

Datc: February 18, 1975

STAT



